Rpt-ID: RCPESPRJ Georgia Date: (9/04/2015
User: krender Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14550-13-000-0 Estimate Number: 0023 Pay Period: 08/01/2015
to 08/31/2015

Contract Location: Time Allowed: 775 Days
1.023 MILES OF WIDENING AND RECONSTRUCTION FOR Al Elapsed Calender Days: 785 Days
Percent Time: 101.29
District: 2 Area: 05
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 05/17/2013
P. 0. BOX 155 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
CONYERS GA 30012-0155 Date Work Began: 09/30/2013
Phone: (770)922-8660 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/21/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $4,711,830.19 Counties:
Original Contract Amount $4,484,936.75 Jasper
Funds Available $1,358,210.27
Percent Complete 71.26%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000423 $4,711,830.19 $4,484,936.75 $1,358,210.27) 71.17% $464,368.65

Chief Engineer
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Pay Period:

Project Number:

Federal State Project Number:

0000423

SR 16 - WIDENING

STP00-0000-00(423)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,686,023.85

Prev to Date
$2,310,806.88

$671,506.10 $577,701.84
$3,357,529.95 $2,888,508.72
(50.03) $742.55
$3,357,529.92 $2,889,251.27
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($3,910.00) $0.00
$3,353,619.92 $2,889,251.27

Total Payable:

This Estimate

$375,216.97
$93,804.26
$469,021.23
($742.58)
$468,278.65
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($3,910.00)

$464,368.65

08/01/2015
to 08/31/2015
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Contract ID: B14550-13-000-0 Estimate Number: 0023 Pay Period: 08/01/2015
to 08/31/2015
Project Number 0000423
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .804
84490.000 .059
.863 $4,984.91 $72,914.87
STP00-0000-00(423)
0010 207-0203 FOUND BKFILL MATL, TP Il CcY 58.000 95.067
51.000 .000
95.067 $.00 $4,848.42
0015 210-0100 GRADING COMPLETE - LS 1.000 .765
814570.000 .035
.800 $28,509.95 $651,656.00
STP00-0000-00(423)
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 10,220.000 10,402.770
20.150 857.850
11,260.620 $17,285.68 $226,901.49
0025 318-3000 AGGR SURF CRS TN 500.000 942.240
20.150 233.350
1,175.590 $4,702.00 $23,688.14
0030 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 4,000.000 585.280
71.700 542.580
1,127.860 $38,902.99 $80,867.56
0035 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 3,530.000 786.630
TL & H LIME 69.000 1,814.080
2,600.710 $125,171.52 $179,448.99
0045 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 3,240.000 166.930
L & H LIME 71.550 940.870
1,107.800 $67,319.25 $79,263.09
0050 413-1000 BITUM TACK COAT GL 2,515.000 1,181.000
3.000 2,234.000
3,415.000 $6,702.00 $10,245.00
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Contract ID: B14550-13-000-0 Estimate Number: 0023 Pay Period: 08/01/2015
to 08/31/2015
Project Number 0000423
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0060 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 459.000 537.642
33.950 557.154
1,094.796 $18,915.38 $37,168.32
0065 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 191.000 .000
39.500 354.830
354.830 $14,015.79 $14,015.79
0070 441-0104 CONC SIDEWALK, 4 IN SY 5,310.000 2,755.320
24.750 1,483.386
4,238.706 $36,713.80 $104,907.97
0075 441-4030 CONC VALLEY GUTTER, 8 IN SY 1,145.000 200.611
39.500 306.088
506.699 $12,090.48 $20,014.61
0080 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 11,750.000 9,089.500
10.650 3,119.000
12,208.500 $33,217.35 $130,020.53
0084 444-1000 SAWED JOINTS IN EXIST PAVEMENTS - PCC LF 200.000 599.000
3.000 .000
599.000 $.00 $1,797.00
0085 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 12,000.000 1,263.000
3.950 4,289.000
5,552.000 $16,941.55 $21,930.40
0095 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 215.000 285.957
325.000 3.006
288.963 $976.95 $93,912.98
0100 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 19.000 18.843
725.000 12.876
31.719 $9,335.10 $22,996.28
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Contract ID: B14550-13-000-0 Estimate Number: 0023 Pay Period: 08/01/2015
to 08/31/2015
Project Number 0000423
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0104 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 345.000 53.789
205.000 58.513
112.302 $11,995.17 $23,021.91
0110 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 5,407.000 5,613.000
33.250 16.500
5,629.500 $548.63 $187,180.88
0115 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 517.000 579.500
39.900 .000
579.500 $.00 $23,122.05
0125 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 145.000 202.300
85.000 .000
202.300 $.00 $17,195.50
0135 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 345.000 384.670
98.750 .000
384.670 $.00 $37,986.16
0145 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 4.000 8.000
475.000 .000
8.000 $.00 $3,800.00
0150 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 1.000 2.000
580.000 .000
2.000 $.00 $1,160.00
0201 634-1200 RIGHT OF WAY MARKERS EA 70.000 .000
85.000 26.000
26.000 $2,210.00 $2,210.00
0206 641-1200 GUARDRAIL, TP W LF 576.000 .000
16.750 265.000
265.000 $4,438.75 $4,438.75
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Pay Period:

08/01/2015

to 08/31/2015

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0211 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 2.000 .000
842.000 1.000
1.000 $842.00 $842.00
0216 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 .000
2050.000 1.000
1.000 $2,050.00 $2,050.00
0221 668-1100 CATCH BASIN, GP 1 EA 39.000 35.500
1949.000 6.500
42.000 $12,668.50 $81,858.00
0241 668-2100 DROP INLET, GP 1 EA 39.000 22.000
1240.000 9.500
31.500 $11,780.00 $39,060.00
0261 668-5000 JUNCTION BOX EA 1.000 3.000
1598.000 1.000
4.000 $1,598.00 $6,392.00
Category Amount: $483,915.75 $2,206,914.69
Category Number: 0020 EROSION CONTROL
0266 163-0240 MULCH TN 144.000 .686
100.000 3.605
4.291 $360.50 $429.10
0281 700-6910 PERMANENT GRASSING AC 16.000 1.079
695.000 1.181
2.260 $820.80 $1,570.70
0286 700-7000 AGRICULTURAL LIME TN 48.000 .200
95.000 .500
.700 $47.50 $66.50
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Pay Period: 08/01/2015
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Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0291 700-8000 FERTILIZER MIXED GRADE TN 15.000 .650
465.000 .750
1.400 $348.75 $651.00
Category Amount: $1,577.55 $2,717.30
Category Number: 0030 TEMPORARY EROSION CONTROL
0311 163-0240 MULCH TN 48.000 83.073
100.000 .000
83.073 $.00 $8,307.30
0316 163-0300 CONSTRUCTION EXIT EA 2.000 3.000
965.000 .000
3.000 $.00 $2,895.00
0341 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 1,000.000 1,600.550
0.500 .000
1,600.550 $.00 $800.28
0346 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 4.000
425.000 1.000
5.000 $425.00 $2,125.00
0356 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 6.000
100.000 .000
6.000 $.00 $600.00
0361 167-1500 WATER QUALITY INSPECTIONS MO 17.000 22.000
500.000 1.000
23.000 $500.00 $11,500.00
0372 643-8200 BARRIER FENCE (ORANGE), 4 FT LF .000 233.700
1.750 .000
233.700 $.00 $408.98
CO#3, FA#1 ECTC
Category Amount: $925.00 $26,636.56
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Pay Period: 08/01/2015
to 08/31/2015

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 UTILITIES
0501 670-1060 WATER MAIN, 6 IN LF 2,890.000 3,081.500
17.800 .000
3,081.500 $.00 $54,850.70
0566 670-5620 WATER SERVICE LINE, 3/4 IN LF 1,170.000 1,258.000
12.000 .000
1,258.000 $.00 $15,096.00
0611 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 26.000 27.000
175.000 .000
27.000 $.00 $4,725.00
0651 660-0006 SAN SEWER PIPE, 6 IN, PVC LF 1,280.000 966.000
17.000 .000
966.000 $.00 $16,422.00
0656 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 3,310.000 3,812.000
27.000 .000
3,812.000 $.00 $102,924.00
0666 668-3300 SAN SEWER MANHOLE, TP 1 EA 21.000 23.000
3700.000 .000
23.000 $.00 $85,100.00
0671 668-3311 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL LF 30.000 34.500
400.000 .000
34.500 $.00 $13,800.00
0681 670-7000 STEEL CASING - LF 520.000 286.000
135.000 .000
286.000 $.00 $38,610.00
12 IN
0721 664-0100 OVERHEAD ELECTRIC DISTRIBUTION - LF 3,590.000 3,803.500
23.300 .000
3,803.500 $.00 $88,621.55

12.5 KV
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 UTILITIES
0731 664-0400 REMOVAL OF OVERHEAD ELECTRIC DISTRIBUTLF 2,910.000 3,530.500
6.440 .000
3,530.500 $.00 $22,736.42
12.5 KV
0736 665-0030 SHORT SIDE SERVICE - EA 6.000 12.000
1475.000 .000
12.000 $.00 $17,700.00
1/2 IN, PE
0751 665-0040 LONG SIDE SERVICE - EA 1.000 2.000
3500.000 .000
2.000 $.00 $7,000.00
3/4 IN, PE
0776 665-0060 LONG SIDE SERVICE TIE OVER - EA 1.000 2.000
1250.000 .000
2.000 $.00 $2,500.00
3/4 IN, PE
Category Amount: $0.00 $470,085.67
Category Number: (0010 ROADWAY
16 210-0250 UNDERCUT EXCAVATION cYy .000 229.630
7.500 .000
229.630 $.00 $1,722.23
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -534.080
1.000 -17,397.070
-17,931.150 $-17,397.07 ($17,931.15)
(IN# 1)
Category Amount: $-17,397.07 $-16,208.92

Project Total Amount:

$469,021.23

$3,357,529.95



